

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP62S00231A000100210058-8

Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief, Industrial Division, ORR

DATE: 1 May 1959

FROM : Chief, Aircraft Branch, D/I

SUBJECT: Monthly Report - April 1959

exp
File
Monthly Reports
April - 1959
(posted on cards)

1. Status of Branch Projects

- a. Project No. 33.2407 - Quarterly Estimate of Production of Aircraft in the Sino-Soviet Bloc, April-June 1959. ✓

Responsible analyst: 25X1A9a [REDACTED]
Project is on schedule.

- b. Project No. 33.2372, The Aircraft Industry of the USSR, 1954-1958. ✓

Responsible analyst: 25X1A9a [REDACTED]
Project is on schedule.

- c. Project No. 33.2474, Costing of USSR Aircraft ✓

Responsible analyst: 25X1A9a [REDACTED]
Project is on schedule.

2. Status of Support Projects

- a. CSM - Chinese Communists May Produce Farmer (MIG-19) Jet Fighter.

Responsible analyst: 25X1A9a [REDACTED]
Project is completed.

- b. ONE Paper - Projection of Aircraft Programs in the USSR, 1959-1965.

Responsible analyst: 25X1A9a [REDACTED]
Project is completed.

3. Changes in Estimates

No significant changes to report.

4. Relationships with other components

Nothing new to report.

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP62S00231A000100210058-8

SECRET

SUBJECT: Monthly Report - April 1959


5. Future Plans

No change.

6. Other Problems and Recommendations

No change.

25X1A9a



SECRET